


























ITEM DESCRIPTION

PROJECT 
NAME

LEELA CHAMBER

CLIENT HRG WELLNESS CENTER

LOCATION MG ROAD

PERIOD 2009_09 ~ 2010_02 (6 MONTH)

BUILDING B1, GF_7TH FL 

SITE AREA 913 M2

BUILT UP 
AREA

PARKING 300 M2

CAFE, DIAGNOSTIC, SPA GF-3FL 1572 M2

FITNESS, YOGA(4FL-5FL) 752 M2

RESTORANT, BAR(6FL-7FL) 612 M2

TOTAL 3236 M2

STRUCTURE STEEL+RCC

EXTERIOR CURTAIN WALL + AL PANEL

FACILITY CAFE, DIAGNOSTIC, SPA, FITNESS, YOGA, RESTORANT(BAR)

■ PROJECT SUMMARY



■ STAFF

PRINCIPLE ARCHITECT

CHANG H. KIM

PROJECT MANAGER

SH HAM

ARCHITECTURE DESIGN INTERIOR DESIGN LANDSCAPE ADMINI.

BJ CHOI WJ CHON PRASAD VASANTHA

-CONCEPT DESIGN -CONCEPT DESIGN -SCHEDULE CONTROL -BILLING, ADMINI.

-WORKING DRAWING -WORKING DRAWING -QUALITY CONTROL -SITE BACK UP

-SPECIFICATION -SPECIFICATION -SAFETY CONTROL -MATERIAL PURCHASE

-BOQ 

-BILLING

CIVIL HVAC ELECTRICAL SOLAR SYSTEM

KUMAR KIRAN BABAR VIKRAM

-SCHEDULE CONTROL -SCHEDULE CONTROL -SCHEDULE CONTROL -SCHEDULE CONTROL

-QUALITY CONTROL -QUALITY CONTROL -QUALITY CONTROL -QUALITY CONTROL

-SAFETY CONTROL -SAFETY CONTROL -SAFETY CONTROL -SAFETY CONTROL

-BOQ -BOQ -BOQ -BOQ 

-BILLING -BILLING -BILLING -BILLING



ITEM
SCOPE 2009 - 2010

REMARK
START FINISH 9 10 11 12 1 2

DESIGN

REVIEW
08_JUNE 30_SEP

DESIGN TO BE DONE

-INTERIOR

-EXTERIOR

-ELECTRICAL

-HVAC

ARCHITUR
E

01_OCT 28_FEB -INTERIOR

-LANDSCAPE

HVAC

PLUMBIN
G

01_NOV 28_FEB BATTERY BACK UP

ELECTRIC
AL

01_NOV 28_FEB TRANSFORMAR

PROGRASS
PLAN : 6 MONTHS

COMPLETED : 5%

■ MASTER SCHEDULE

SCHEDULE

CONCEPT DESIGN

DEMOLITION & CONSTRUCTION & SITE CLEANING

EXTERIOR WORKS

INTERIOR & LANDSCAPE WORKS

2009

08_JUNE_200
9

EXTERIOR COMPLETION INTERIOR FINISH

30_JUNE_201
0

COMPLETION

30_JUNE_201
0

PROJECT START

2010

30_JAN_2010

WORKING DRAWING

PLUMBING

INSTALLATION / TESTING

EARTH / RACEWAY

INSTALLATION / TESTING

CABLE & WIRING

PROJECT 
START

DEMOLITION COMPLETION

EXTERIOR 
COMPLETION

DUCTING



■ BUDGET

ITEM UNIT RATE
AMOUNT

REMARK
AREA AMOUNT

DEMOLITION WORKS L/S - - 10,00,000

EXTERIOR WORKS SQFT 2500 9000 2,25,00,000-AS PER ACTUAL

HVAC/PLUMBING 
WORKS

SQFT 500  400 36000 1,80,00,000 1,44,00,000-AS PER ACTUAL

ELECTRIC WORKS SQFT 400  350 36000 1,44,00,000 1,26,00,000-AS PER ACTUAL

SOLAR SYSTEM L/S - - 38,00,000-AS PER ACTUAL

LANDSCAPE SQFT 500 6000 30,00,000

INTERIOR WORKS 1 SQFT 3000  1500 30000 9,00,00,000 4,50,00,000-AS PER ACTUAL

INTERIOR WORKS 2 SQFT 6000  3500 6000 3,60,00,000 2,10,00,000-AS PER ACTUAL

TOTAL18,87,00,000 12,33,00,000

DESIGN L/S 10% of Total 7% 1,88,70,000 86,31,000
Architectural, Interior, 
Curtain Wall, Electical, 
HAVC, Landscape

PROJECT 
MANAGEMENT

L/S 15% of Total 10% 2,83,05,000 1,23,30,000

GRAND TOTAL23,58,75,000 14,42,61,000
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